

Highway Maintenance - Forward Works Programme - 2019-2022

Ward - Adel and Wharfedale

Year	District	Street	Extent of Works	Type of Work
2019-20	ADEL	ADEL GRANGE CLOSE	ADEL LANE TO OUTSIDE HOUSE NO 5	LR Structural - FC
2019-20	ADEL	ADEL GRANGE CLOSE	CUL DE SAC ADJ HSE 2 TO END	LR Structural - FC
2019-20	COOKRIDGE	COOKRIDGE DRIVE	COOKRIDGE AVENUE TO END	Footway Treatment
2019-20	ADEL	HEATHFIELD	THE CRESCENT TO FARRAH LANE	Micro-Asphalt
2019-20	ADEL	HOLTDALDA APPROACH	OTLEY OLD ROAD (NORTH) TO HOLTDALDA AVENUE (CHECK BUS LAY BY)	Footway Treatment
2019-20	ADEL	HOLTDALDA APPROACH	HOLTDALDA AVENUE TO HOLTDALDA LAWN	Footway Treatment
2019-20	ADEL	LONG CAUSEWAY	SIR G/M DRIVE TO WAYLAND DRIVE	Footway Treatment
2019-20	ADEL	LONG CAUSEWAY	SIR G/M DRIVE TO WAYLAND DRIVE	Footway Treatment
2019-20	ADEL	LONG CAUSEWAY	WAYLAND DR TO L/C 31L409 (PAST SCHOOL) F/PATH / CHURCH LN	Footway Treatment
2019-20	ADEL	LONG CAUSEWAY	WAYLAND DR TO L/C 31L409 (PAST SCHOOL) F/PATH / CHURCH LN	Footway Treatment
2019-20	BRAMHOPE	PARKLANDS	PARKLANDS GATE HSE 1 TO SILVER TREES	LR Structural - C
2019-20	BRAMHOPE	PARKLANDS	SILVER TREES TO PARKLANDS GATE (HSE 40)	LR Structural - C
2019-20	BRAMHOPE	PARKLANDS GATE	BREARY LANE TO PARKLANDS	LR Structural - C
2019-20	ADEL	ST HELENS AVENUE	ST HELENS LANE TO ST HELENS WAY	Footway Treatment
2019-20	ADEL	ST HELENS CLOSE	ST HELENS AVENUE TO SIDE HSE 8 / 21	Footway Treatment
2019-20	ADEL	ST HELENS LANE	ADEL LANE TO OUTSIDE HOUSE 46	Footway Treatment
2019-20	ADEL	ST HELENS LANE	UTSIDE HOUSE 46 TO ST HELENS AVENUE	Footway Treatment
2019-20	ADEL	ST HELENS LANE	ST HELENS AVENUE TO LONG CAUSEWAY	Footway Treatment
2019-20	ADEL	ST HELENS WAY	ST HELENS AVENUE TO OUTSIDE HOUSE 19	Footway Treatment
2019-20	ADEL	WAYLAND DRIVE	LONG CAUSEWAY TO END (HSE 14)	Footway Treatment
2020-21	COOKRIDGE	DALE PARK VIEW	TINSHILL ROAD TO DALE PARK AVENUE	LR Structural - FC
2020-21	POOL IN WHARFEDALE	MILL LANE	MAIN STREET TO 2ND CUL DE SAC MILLCROFT ESTATE	LR Structural - KFC
2020-21	POOL IN WHARFEDALE	MILL LANE	2ND CUL DE SAC MILLCROFT ESTATE TO END BDRY BALGOWNIE	LR Structural - KFC
2020-21	ADEL	OAKLEA GARDENS	ADEL LANE TO HOUSE 19 (LHS)	LR Structural - KFC
2020-21	ADEL	OAKLEA GARDENS	HOUSE 25 TO HOUSE 22	LR Structural - KFC
2020-21	ADEL	OAKLEA GARDENS	HOUSE 14 TO HOUSE 10	LR Structural - KFC
2020-21	ADEL	THE CRESCENT	OTLEY ROAD TO BROOMFIELD	LR Structural - KFC
2020-21	ADEL	THE CRESCENT	BROOMFIELD TO HEATHFIELD	LR Structural - KF
2020-21	ADEL	THE CRESCENT	HEATHFIELD TO THE DRIVE	LR Structural - F
2020-21	ADEL	THE CRESCENT	THE DRIVE (ADJ 26A) TO THE CRESCENT	LR Structural - F
2020-21	BRAMHOPE	WYNMORE AVENUE	LEEDS ROAD TO NORTH DRIVE	LR Structural - F
2020-21	BRAMHOPE	WYNMORE AVENUE	NORTH DRIVE TO TREDGOLD AVENUE	LR Structural - F
2021-22	ADEL	HOLT PARK CRESCENT	HOLT PARK ROAD TO HOLT PARK GROVE	LR Structural - F
2021-22	ADEL	HOLT PARK CRESCENT	HOLT PARK GROVE TO END	LR Structural - F
2021-22	ADEL	HOLT PARK GROVE	HOLT PARK CRESCENT TO END	LR Structural - F
2021-22	ADEL	HOLT PARK VIEW	HOLT PARK CRESCENT TO END	LR Structural - F
2021-22	COOKRIDGE	MOSELEY WOOD BANK	MOSELEY WOOD DRIVE TO MOSELEY WOOD GARDENS	LR Structural - KF
2021-22	COOKRIDGE	MOSELEY WOOD CLOSE	GREEN LANE TO END	LR Structural - F

Please note the programme of works above is provisional only and may be subject to change.

*Stone products: Any street where the proposal is to replace either stone kerbs or flags will be subject to consultation with residents after the budget is confirmed and the programme has been finalised.

Please see 'Guide to Maintenance Treatments' for an explanation of the various programme types.

Key to Nature of Work:

K = Kerb works F = Footway work C = Carriageway works

www.leeds.gov.uk [Highways Helpline 0113 222 44 07](tel:01132224407)



INVESTOR IN PEOPLE